WWTU Project Payments

As of August 3,2009 - CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
N Original | Change Orders Current Paid To Date Payment Request | Total
SRF PROJECTS: -
1. Western Interceptor - Division |, II, lI,IV
\Engineer 2001 estimate $12.5 M - ) R
' Design: Division 111, Il (Greeley & Hansen) $ 830,03800 $ 89,000.00 $ 919,038.00 | $ 893,944.00 $ - § 89394400 | @ 97.27%
Design: Division IV - $  206,000.00  $ - |§$ 206,000.00|$ 7,718.00  $ - s 771800 | = 375%
Const. Engineering: Division |, Il & lll (Greeley & Hansen) $ 447,000.00 $ 466,600.00  $ 913,600.00 | $ 662,491.00 $ 19,817.00 $ 682,308.00 74.68%
'Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 $ (10,030.59) $ 2,611,969.41|% 2,611,970.00 $ 2,611,970.00 100.00%
|Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 $ - $ 3,846,947.00 | $ 3,725643.00 $ - $ 3,725,643.00 96.85%
_Construction: Division III (Atlas Excavating Inc.) $ 194858500 § - $ 1,948585.00|% 97751500 $ - $ 977,515.00 50.17%
Gambs, Mucker & Bauman $ 10,417.00 $ - $  10,417.00 | % 10,417.00 $ - $ 10,417.00 -
Umbaugh $ 10,000.00 $ - $ 10,000.00 | $ 10,000.00 $ - $ 10,000.00
Ice Miller , $  16,254.00  $ - 3 16,254.00 | $  16,254.00 $ - | $  16,254.00
~|SRF Loan Program $ 1,000.00 $ - $ 1,000.00 | $ 1,000.00  $ - $  1,000.00
Bingham McHale LLP $ 1,800.00 $ - $ 1,800.00 | $ 1,800.00 % - $ 1,800.00
Ball State University $ 709.00 $ - $ 709.00 | $ 709.00 $ - $ 709.00
|
7‘ 2004 SRF LOAN $ 12,380,000.00 | $ 8,919,461.00 § 19,817.00 $ 8,939,278.00 72.21%
~ |Gary Brown $ 17575 ' $ - § 17575 | $ 17575 § - $ 17575
James Erwin i $ 1,20450 $ -8 1,204.50 | $ 1,204.50 $ - $ 120450
IMPROVEMENT FUND I ) . 1s 138025 § - s 1,380.25
TOTALS C|'$ 9,942,130.25 $ 545569.41 $ 10,486,319.41 | $ 8,920,841.25 $ 8,940,658.25
2. Digester Renovation | ‘
Engineer 2003 estimate $ 8.5 M L L N 7
~ Design: (Wessler & Assoc) - |$ 19000000 $ 888844 §$  198,888.44 |$ 198,888.00 $ - $ 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler & Assoc)| $  680,000.00 $ 365,000.00 $ 1,045000.00|% 98767281 § - $ 987,672.81 94.51%
Construction: (Bowen Engineering) B $ 8,244,00000 $ 134,080.00 $ 8,378,080.00 | $ 8,271,400.00 $ 106,680.00 $ 8,378,080.00 | 100.00%
Construction Engineering: (Wessler & Assoc.) $ 650,00000 $ 111,000.00 $ 761,000.00 | $ 753,390.00 $ - $ 753,390.00 99.00%
Ice Miller LLP $  15247.00 § - s 15,247.00 | $  15,247.00 $ - $  15247.00
Bingham-McHale i $ 204400 $ - $  204400|$%  2,04400 $ - 8 2,044.00
Umbaugh $ 3000000 $ - $  30,00000|$ 3000000 $ - $  30,000.00
Gambs, Mucker & Bauman i $ 535900 § -3 5,359.00 | $ 5,359.00 $ - $ 535900
2006 SRF LOAN $ 8,345,000.00 | $ 8,345,000.00 $ - '$ 8,345,000.00 100.00%
1998 SRF LOAN ) $ 1,030,149.00 $ 1,030,149.00
| Aerobic Systems i $ 9450000 $§ - $ 9450000 |$  94,500.00 | $ - $  94,500.00
" Merrell Brothers $ 3423935 § - $  3423935|$ 3423935 § - |$ 3423935
f IMPROVEMENT FUND ‘ $ 650591.16 $ 106,680.00 $ 757,271.16 -
1 SRF EQUIP REPL FUND $ 367,000.00 $ - '$ 3700000
__TOTALS $ 9,945389.35 § 618,968.44 $ 18,909,357.79 | $10,392,740.16 $ - $10,499,420.16
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WWTU Project Payments

_As of August 3, 2009 ) ) | CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
B ) | Original [ Change Orders Current Paid To Date Payment Request | Total
CAPITAL IMPROVEMENT PLAN PROJECTS: ]
4. BarBarry Lift Station 1
| Project partially funded by grant | i
'Design & Construction: (Wessler & Assoc.) $ 25,000.00 $ 5500000 $ 80,000.00 | $ 80,000.00 $ - $ 80,000.00 100.00%
[Construction: (Infrastructure Systems Inc.) $ 88246500 $ 55061.38 §$ 937,526.38 | $ 937,526.38 $ - $ 93752638  100.00%
|Land purchase (Karen Dickey) B 1S 8,975.00 $ - $ 8975001 % 8,975.00 $ - 8 8,975.00
Easement (RWS South Inc) $ 176000 $ - 3 1,760.00 | $ 1,760.00 $ - 13 1,760.00
~ IMPROVEMENT FUND $ 581,150.06 $ - |$ 581,150.06
EPA GRANT CONTRIBUTION $ 44711132 $ 44711132
TOTALS $ 918,200.00 $ 110,061.38 | $ 1,028,261.38 | $ 1,028,261.38 | $ 1,028,261.38
5. Green Meadows Lift Station
_ Project partially funded by grant ] - B ) o - )
'Design: (Greeley & Hansen) $ 77,900.00 $ 50,000.00 $  127,900.00 | $ 127,89227 § - $ 127,892.27 99.99%
Construction: (Infrastructure Systems Inc.) $ 97616600 $ - '$ 97616600 |$% 859,968.00 $ - | $ 859968.00(  88.10%
IMPROVEMENT FUND $ 56038539 $ - $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 $§  43,171.09
TOTALS  |$ 1,05406600 $ 1,104,066.00 | $  603,556.48 $  603,556.48
6. Collection System Master Plan N - 7 - o
Engineering Services: (Greeley & Hansen) ] $ 56,100.00 $ 43,000.00 $ 99,100.00 | $ 92,800.11 ' $ - $ 92,800.11 ~ 93.64%
_ IMPROVEMENT FUND T ] | ) |$ 9280011 § - $  92,800.11
~ TOTALS $ 56,100.00 $ 43,000.00 $ 99,100.00 | $  92,800.11 '$  92,800.11
7. GIS Services N il ] - S
Engineering Services Phase | (HE-BFS) $ 101,700.00 $ - $ 101,700.00 | $ 101,700.00 $ - $ 101,700.00 100%
Engineering Services Phase Il (BF&S) 7 $ 18520000 $ - | $ 18520000 |$% 185200.00 $ - $ 185200.00 100.00%
‘EngVinerering services: Ph Ill Outfall Mapping (BF& S) 19 8,800.00  $ - $  880000|$ 8,800.00 $ - $ 8,800.00 100.00%
[Engineering services Phase IV (BF&S) |$ 28620000 § - $ 28620000 |$ 25124930 $ - |$ 251,24930|  87.79%
'OPERATING FUND N $  295,700.00 ~$ 295,700.00
IMPROVEMENT FUND ; $ 25124930 $ - $ 251,249.30
TOTALS $  581,900.00 $ - | § 581,900.00 |$ 546,949.30 $ - $ 546,949.30
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